
Tenneessee Board of Regents
Quarterly Contract Report

FY 13/14 Budgeted SBC Approval ESC Designer Designer Construction Bid Construction Note

Project Date Selection Contract Date or Selection Contract Date

for project approval

166/034-01-2012 NaSCC New Academic and Support Builidng 05/10/12 05/23/12 07/10/12 09/12/13 09/12/13 Note 1

166/038-01-2008 NeSCC Technical Education Complex 02/14/08 02/14/08 11/05/08 Pending Note 2

166/007-07-2007 UoM Community Health Facility 07/12/07 08/16/07 11/12/07 01/10/13 09/05/13 Note 3

166/025-01-2012 VSCC Humanities Building 05/10/12 05/23/12 08/09/12 02/13/14 03/05/14 Note 4

166/015-01-2012 CoSCC Williamson County Center Relocation 05/10/12 05/23/12 07/24/12 08/08/13 08/28/13 Note 4

166/000-04-2013 TTCs Chattanooga, Jackson, Paris, & Shelbyville Additions 07/11/13 07/30/13   Finalize Master Plan No funds Note 4

166/003-05-2013 APSU Fine Arts Improvements 07/11/13 07/30/13 10/17/13 03/13/14 No funds Note 4

166/019-01-2013 JSCC Health Sciences Building 07/11/13 07/30/13 09/05/13 Pending No funds Note 4

166/005-08-2013 ETSU Fine Arts Classroom Building 10/10/13  Master Plan Update No funds Note 4

..01-LibRen TSU Library Addition and Renovation  Hold  No funds Note 4

166/011-11-2013 TTU New Chemistry Building and Infrastructure 07/11/13  Master Plan Update   No funds Note 4

166/003-08-2013 APSU Animal Science Center 10/10/13 10/21/13 11/22/13 07/02/14 Pending

166/074-01-2013 TCAT Murfreesboro Nissan Education & Training Facility 07/11/13 08/19/13 09/27/13 12/16/13 01/09/14  

166/000-01-2013 TCAT Crump & Ripley Interior and Exterior Updates 07/11/13 10/21/13 12/13/13  

166/001-01-2013 TSU Various Roof Repair/Replacements 07/11/13 08/19/13 09/17/13

166/009-02-2012 MTSU Murphy Center Roof Replacement 07/11/13 07/23/12 09/10/13 05/09/13 05/30/13

166/012-01-2013 ChSCC Energy Plant and Omniplex Roof Replacement 07/11/13 07/30/13 09/17/13 10/28/13 01/06/14

166/000-01-2011 Statewide TCAT Roof Replacements 07/14/11 07/25/11 11/09/11 04/02/14 04/30/14 Note 5

166/019-02-2013 JSCC McWherter Roof and Envelope Repairs 13.1 07/11/13 07/30/13 09/10/13 06/20/14 Pending

166/005-05-2013 ETSU Several Building Elevator Updates 07/11/13 07/30/13 10/09/13 01/06/14 01/06/14

166/023-01-2013 WSCC College Cnr Assem. Hall HVAC Corrections 07/11/13 07/30/13 10/09/13 04/09/14 05/09/14

166/013-01-2004 ClSCC Various Buildings HVAC Updates 06/10/04 06/21/04 08/23/04 01/22/14 03/11/14 Note 5

166/005-03-2013 ECOM Building 2 Water System Replacement 07/11/13 07/30/13 10/09/13 04/16/14 04/28/14

166/003-03-2009 APSU Underground Electrical Updates 07/09/09 07/07/09 07/22/09 02/26/14 04/04/14 Note 5

166/032-02-2013 PSCC HVAC Updates 07/11/13 07/30/13 10/09/13 06/04/14 07/01/14

166/007-06-2013 UoM Academic Buildings HVAC Corrections 07/11/13 07/30/13 09/10/13 04/02/14 05/09/14

166/015-02-2013 CoSCC Warf Building HVAC Updates 13.1 07/11/13 07/30/13 09/24/13

..38-Gray NeSCC Gray Campus Code and HVAC Updates Hold  

166/025-02-2012 VSCC Mattox Building HVAC Updates 13.1 07/12/12 07/23/12 10/24/12 03/12/14 03/28/14 Note 5

166/021-03-2011 MSCC Underground Waterlines Replacement 13.1 07/14/11 07/25/11 09/12/11 02/26/14 03/18/14 Note 5

166/017-01-2010 DSCC Glover Bldg HVAC Updates 01/14/10 01/25/10 02/17/10 Pending  Note 5

166/033-01-2011 STCC Union Campus Mechanical Systems Updates 07/14/11 07/25/11 09/12/11 05/21/14  Note 5

166/027-02-2011 RSCC Several Buildings HVAC Corrections 07/14/11 07/25/11 09/12/11  Note 5

166/000-01-2013 TCAT Jackson&Paris Fire Alarm and Security Systems Updates 07/11/13 10/21/13 01/21/14

166/000-01-2010 Statewide TCAT Chiller Replacements 07/14/11 07/23/10 08/04/10 01/15/14 02/06/14 Note 5

166/011-03-2010 TTU Several Buildings Upgrades A 07/09/10 07/23/10 08/31/10  Note 5

166/007-07-2013 UoM Building Code and Safety Updates 13.1 07/11/13 07/30/13 08/20/13 04/02/14 05/09/14

166/005-07-2013 ETSU Several Buildings Lighting Replacements 07/11/13 08/19/13 10/09/13

166/009-09-2010 MTSU Central Plant Cooling Tower Replacement 07/08/10 07/23/10 08/10/10 05/21/14 06/09/14 Note 5

166/001-02-2013 TSU Utility Tunnel Stabilization 07/11/13 02/24/14 04/23/14

166/027-03-2013 RSCC Cumberland County Roof Replacement 07/11/13 07/30/13 09/27/13 04/09/14 04/30/14

Note 1: Funding for Full Planning 05/10/12, Full Funding 07/11/13

Note 2: Funding for Planning 02/14/08, Full Planning 05/10/12, Full Funding 07/11/13

Note 3: Funding for Planning 07/12/07, Full Planning 05/10/12, Full Funding 07/11/13, CM/GC under Construction

Note 4: Funding for Planning only - using non-appropriated funds

Note 5: Funding received for 2013-14 was added to ongoing project (subproject)
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